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TIME EXTENSION REQUEST
CTC RESOLUTION G-00-20, STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER 01-20

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds programmed for Caltrans construction costs are
available for allocation only until the end of the fiscal year (FY) identified in the State Transportation
Improvement Program (STIP).

The project on the attached list was programmed in the 1998 STIP with $550,000 for construction in
FY 2000-01, with a June 30, 2001 allocation deadline.  To date, $550,000 for this project remains
unallocated due to construction delays of a related project.  The Department requests an allocation
extension per Section 66 (Delivery Deadline Extensions) of Resolution G-00-20.

RECOMMENDATION
The Department recommends approval of this project allocation extension request.

BACKGROUND
The Commission has programmed $550,000 in FY 2000-01 for a planting mitigation project shown on
the attached list.  The programmed funds of $550,000 have not yet been allocated.  The attachment
shows the details of the project and the delays that have resulted in the extension request.
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Time Extension Request for FY 2000/01 Caltrans Construction Component

Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source* (x $1,000) (month-yr)

1 5 SLO 101
0302B/    
345481

In San Luis Obispo County, 
near San Luis Obispo, on 
Cuesta Grade from 1.1 mile 
north of Reservoir Canyon 
Road to Cuesta Overhead - 
Mitigation Planting

GF-IIP 550$           

Delay in construction completion of parent project (Cuesta Grade Truck 
Lanes), PPNO 0302 (EA 05-345414), has impacted the schedule of this 
planting mitigation project.  The parent project has encountered 
unanticipated delays due to material shortages from suppliers, weather 
related non-working days, and environmental issues related to endangered 
species (steelhead) habitat. On site planting mitigation cannot proceed 
until construction of parent project is near completion.  Mitigation project to 
collect seeds and start seedlings is anticipated to begin approximately one 
year before the contract completion acceptance of the parent project.

12 June-02

Total:  $          550 

   *  Note on Fund Source:  "GF-IIP" denotes Grandfathered Interregional Improvement Program funds.
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